Radiogram No. 6628u

TEX-20 PLASMA CRYSTAL
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ACTIVITY

Morning inspection
Inspection of DC1 Power Panel (BBIT) Circuit Breaker [A3C]and fuses in
DC1 Fuse Boxes br1I1-30, BI11-36

Post-sleep

BREAKFAST

Prep for Work

MPC Activation for HDTV Playback Ops
Physical Exercise (CEVIS)

Physical Exercise (RED)

MK-3 PLUS. Evacuation of Lines and Working Chamber in the Experimental Unit
[@B]. Tagup (S-band)

MK-3 PLUS. Software upload. Tagup (S-band)
RS ISS Window Inspection and Photography. Tagup (S-band)
EMU cooling loop scrub (start)

Vestibule Leak Check Termination & Repress
Intra-Module Valve (IMV) Jumper Install

FGB Hygiene Station Water Sampling
SSRMS checkout

EMU cooling loop scrub (terminate)

EMU Cooling Loop config

LUNCH

Weekly Planning Conference (S-band)
Terminate BSA battery charge

KUBIKS. Program installation on PCMCIA card. Tagup (S-band)
Setup and copy data

Start BSA battery charge

Private family conference (S-band)

EMU cooling loop reconfig

De-gassing Payload Reservoir Water to be used in EMU
MK-3 PLUS. Pressure monitoring. Tagup (S-band)
SSRMS checkout

KUBIK2. Switch data cable

KUBIK2. Data copy and thermostat deactivation close-out ops. Data downlink via
BCP-TM

Space Station Remote Manipulator System (SSRMS) Robotic Workstation
(RWS) Checkout for 1E

Physical Exercise (VELO + RED), Day 4
02 level check

Physical Exercise (CEVIS)

Physical Exercise (TVIS), Day 4
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17:55-19:25 FE-2 Physical Exercise (RED)

18:45-18:50 FE-1 MK-3 PLUS. Pressure monitoring. Tagup (S-band)
18:50-19:30 COX Maintenance

19:20-19:25 CDR LAB LTL connector hookup

19:25-19:30 MPC Deactivation

19:25-19:30 FE-2 Transfer TVIS/RED/CEVIS/HRM data to MEC
19:30-20:00 DINNER

20:00-20:30 Daily food prep

20:30-21:30 CDR, FE-2 |Pre-sleep

20:30-21:25 FE-1 Pre-sleep

21:25-21:30 MK-3 PLUS. Turbo-pump deactivation
21:30-06:00 SLEEP

Task List FE-1 MATRYOSHKA-R. Monitoring Lulin-5 readings

KUBUKS3. Stowage photo

Note: 1. See OSTP for references to US activities.
2. SM Window #9 shutter opening is at crew discretion
End of Radiogram



